Rev, 2/61
CONSTRUCTION VALUE ENGINEERING CONCEPT PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
Date 04/21/2011
ContractID 100514-501 JobNo. J5P0347G .
- County Camden Route’ 54 ~" Original Bid Cost $16,758,269 92

Contractor Emery Sapp & Sons " By Matthew Oesch .

Designed By Matthew Oesch " Phome (573)489-9216

" 1.- Description of existing requiremenis and proposed change(s). Advantages/Disadvantages

Form C-104

VECP W-23

The following Value Engineering/ Practical Design Proposal regards changing the base and paving sutface -
on Rouie KX from Sta 130+17.95to Sta 133+72.92 from 4" Type | Base Rock and 11™ Asphaltic Pavement
to 12" Rock Base and 8.5" Bituminous Pavement: These changes will keep this section of Rie KK's-base

. and pavement oonsistent with the sections, produce.cost sayings for MODOT and prov:de a more stable.
subgrade in an area where the soil instability is prominent. :

2. Estimate of reduction in construction costs, $16 173 '73

- 3. Prediction of any effects the pmposed change(s) Wkll have on other department costs,such as.:

mamtenance and operations, -

None

4. Anhclpated date for submittz] of detaﬂed chzmge(s) of ifems reqmred by. Secﬁon 104.6 of the -
Speelﬁcatwns

04/22{2011
i)

5. Deadline for issuing a change order tu obiain maximum cost reduct:on, noting the effect of contract.

completion fime or dehvery schedule,

05/06/2011 - Allow time fo adjust grading prior to Route XX staging.
(date) =~ . (effect) - . '

6. Dates of any previous or concurrent submission of the same proposal.

WA ”
. (date and/ordates) . .




| Commenix.

Additiona) Comments:
A spreadsheet detailing cost savings is included:

** Portion Below This Line To Be Filled Out by MoDOT **

C‘omments.

i recommend approval of this V.E. Concept with 25% savings going to the contractor ancI 75% savmgs to MoDOT

provided that the typical section on new Route KK from station 130+17.95 to 133496.00 is replaced with a typ:cal 3
i section equivalent in base and pavement layer thicknesses and types as the same alignment Srom.statioh 147400 s

" to 161+00. This matches the thicknesses as proposed by the contractor in this V.E. The ADT between the two .
: sectxons is similar and the Rock Base prowdes a better foundation for the pavement.
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Commeuts.

‘Concur with the comments above
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N Fw: Practical Design for Rite KK Tie-in
g Joshua D Kincaid to: Patricia L Lemongelli 04/25/2011 04:46 PM
Cc: Richard G Prosser, Rick L. Simmons

Please see the attached V.E. Proposal from Emery SAPP & Sons on the J5P0347G Project.

SAPP VE Proposal KK Base.pdf

Josh Kincaid

Missouri Department of Transportation

Assistant Resident Engineer

D5 Camdenton Project Office

Phone: 573-346-3053

Fax: 573-346-4960

Cell: 573-480-4446 ,
-— Forwarded by Joshua D Kincaid/D5/MODOT on 04/25/2011 04:43 PM —-

From: Matt Oesch <Matt.Oesch@emerysapp.com>

To: *Joshua.Kincaid@Modot.mo.gov" <Joshua.Kincaid@Modot.mo.gov>

Cc: Chip Jones <Chip.Jones@emerysapp.com>, "Richard. Prosser@modot mo.gov"
<Richard.Prosser@modot.mo.gov>

Date: 04/22/2011 03:10 PM

Subject: Practical Design for Rte KK Tie-in

Josh,

As we discussed earlier here is the practical design proposal for changing the base and pavement
surface on Rte KK from 4” Base Rock and 11” Asphalt to 12" Rock Base and 8.5” Bitm Pvmt. The change
in pavement and base material will result in a $16,173.73 savings, with $12,130.30 going to MODOT and
$4.043.43 going to ESS. If you need any additional information please let me know,

Thanks,

Matthew Oesch
Project Manager

2602 N. Stadium Bivd
Columbia, MO 65202
Office: 573-445-8331

Fax: 573-445-0266
Mobile: 573-489- 9216

Rte KK Practical Des:gn for Tie-in.xisx  VE #2 Route KK Pvmt Alteration at Tie-in. pdf




Value Engineering / Practical Design Proposal #2
Base & Paving Adjustments for Rte KK

Orignial Design

Line ltem Description Quantity Unit Unit Price Total
0180 4" Type 1 Aggregate Base 1015.3 SY $6.15 $6,244.10
0230 11" Asphaltic Concrete Pavment 1015.3 SY $40.00 $40,612.00
Total Contract Cost = $46,856.10

Practical Design Proposal

Line ltem Description Quantity Unit Unit Price Total

0170 12" Rock Base 1015.3 SY $1.40 $1,421.42 -
1700 8.5" Bituminous Pavement 1015.3 SY $28.82 $29,260.95
Total Contract Cost.= $30,682.37

Total Savings from Proposal = $16,173.73




